
Department of Energy 
Idaho Operations Office 

850 Energy Drive 
Idaho Falls, Idaho 83401-I 563 

April 6, 2001 

Mr. Dean Nygarcl, Site Remediation Program Manager 
Idaho Department of Environmental Quality 
Waste Management and Remediation Program 
1410 N. Hilton 
Boise, Idaho 83706 

Mr. Wayne Pierre, Team Leader 
Environmental Cleanup Office 
U.S. Environmental Protection Agency 
Region X 
1200 Sixth Avenue 
Seattle, Washington 98101 

SUBJECT: Response to Idaho Department of Environmental Quality Letter Concerning the 
Schedule of the SFE-20 Remediation (EM-ER-01-061) 

Dear Mr. Nygard and Mr. Pierre: 

This letter is in response to the Idaho Department of Environmental Quality (IDEQ) letter, dated 
March 14, 2001, concerning the schedule for the SFE-20 remediation. That letter refers to the 
schedule presented in the Final Characterization Work Plan for the VES-SFE-20 Hot Waste 
Tank at INTEC (DOE/ID-10747, August 2000). The schedule that was presented in the 
document (DOE/ID-10747) was based on the premise of sampling the liquid along with 
treatment of the liquid through the Process Equipment Waste Evaporator (PEWE) at the Idaho 
Nuclear Technology and Engineering Center (INTEC). 

The sampling requirements for waste entering the PEWE were discussed with the PEWE 
operating personnel. In an effort to be more cost effective and efficient based on the PEWE 
sampling requirements, a reduced analyte list was developed and submitted to both the IDEQ 
and EPA personnel working on the SFE-20 project for discussion. This reduced analyte list met 
the requirements for disposing waste in the PEWE according to the facilities waste acceptance 
criteria. A conference call was held with the IDEQ and EPA personnel where the reduced 
sampling list was discussed. After the conference call, a letter from IDEQ (dated November 9, 
2000) was received that disagreed with the reduced analyte list and questioned the 
requirements for the PEWE. In addition, no concurrence has been received from IDEQ 
concerning whether PEWE is an acceptable treatment for the SFE-20 tank liquid. 

The approach to remediation of the SFE-20 tank system contained in the Remedial 
Design/Remedial Action Scope of Work for Waste Area Group 3, Operable Unit 3-l 3 (DOUID- 
10721, February 2000) was also based on the premise of characterizing the tank liquid and 
solids and then conducting a treatability study on the tank solids. Treatment of the liquid would 
occur in the PEWE provided the liquid met the waste acceptance criteria for PEWE. As the 
PEWE is no longer considered viable for treatment of the liquid based on IDEQ issues and 
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comments, the approach to dealing with the liquid has changed. Therefore, there will not be a 
PEW Evaporator Acceptability Evaluafion developed as discussed in the characterization work 
plan schedule or as requested in your letter. 

A letter was received from IDEQ (dated August 10, 2000) requiring that a Resource 
Conservation and Recovery Act (RCRA) Closure Plan be developed and submitted to IDEQ for 
approval. This was not consistent with the Operable Unit 3-13 Final Record of Decision 
(DOE/ID-l 0660, October 1999) or the OU 3-13 RD/RA WP (DOE/ID-l 0721). The Department 
of Energy (DOE) disagreed with the requirement from IDEQ for a RCRA closure plan on a 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) project 
under the Federal Facility Agreement and Consent Order (FFAICO). There were subsequent 
discussions with IDEQ concerning this requirement for a RCRA closure plan, which DOE 
continued to disagree with. As a result, DOE initiated formal dispute resolution process 
(FFA/CO Section IX) on November 13, 2000, with a letter to Katherine Kelly (IDEQ), Michael 
Gearhard (U.S Environmental Protection Agency, Region X), and Jerry Lyle (DOE, Idaho 
Operations Office). The dispute resolution process was completed and finalized on March 19, 
2001, when a Memorandum of Agreement (MOA) was signed between Stephen Allred (IDEQ) 
and Jerry Lyle (DOE-ID). 

Because the outcome of the SFE-20 formal dispute was unknown, field activities associated 
with collection and analysis of the tank liquid and solids were stopped. Discontinuation of the 
characterization work was discussed with both the IDEQ and EPA personnel in November 2000 
prior to the stopping of work. In addition, the discontinuation of the characterization work was 
discussed during the November 22,2000, FFAICO Project Managers conference call. There 
was no demand or requirement expressed to restart the characterization activities for the SFE- 
20 project. Therefore, the discontinuation of the characterization activities for the SFE-20 
project was not a unilateral curtailment by DOE. Based on this, neither the interim Analytical 
Data Reporf nor the Characferization Report will be developed as discussed in the 
characterization work plan schedule or as requested in the IDEQ letter. 

Since the development and finalization of the OU 3-13 RD/RA SOW (DOE/ID-10721) the 
approach to remediation of Group 7 (SFE-20 tank system) has changed. It is no longer 
necessary to characterize the waste in the SFE-20 tank prior to development of the Remedial 
Design/Remedial Action Work Plan (RD/RA WP) for the SFE-20 project. This is based on the 
method (solidification/stabilization) that will be used to treat the liquids and solids within the 
SFE-20 tank. In addition, the approach to other aspects of the Group 7 remediation have also 
changed to a simpler design and remedial action. As such, it is no longer necessary to prepare 
a separate Title I (30%) design, but when scheduled the project will proceed directly to the 
development of the RD/RA WP for the SFE-20 project. It should be noted that much of the 
information contained in the Characterization Work Plan (DOE/ID-10747) will be utilized in the 
development of the RD/RA WP for the SFE-20 project. 

DOE pursuant to Section 15.1 of the FFAICO considers the requirement by IDEQ for DOE to 
develop and submit the RCRA closure plan additional work. As result of the MOA between 
IDEQ and DOE, a RCRA closure plan is being developed by DOE for submittal to IDEQ that 
incorporates the OU 3-l 3 Record of Decision (DOE/ID-l 0660) as alternative requirements for 
closure of the SFE-20 tank system. The impact on scope, schedule, and budget for 
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implementation of the RCRA closure plan has not been determined at this time and cannot be 
determined until the RCRA closure plan is approved. 

The scope and responsibility for the SFE-20 project underwent the formal FFAICO dispute 
resolution process from November 13, 2000, to March 19, 2001, as defined in Section IX of the 
FFA/CO. Resolution of the formal dispute process was not within the control of the SFE-20 
project. This has resulted in a slip in the useable schedule of approximately 5 months. Also, 
the scope and resulting issues for the RCRA closure plan have not been identified, resolved, or 
the RCRA closure plan approved. Depending on how the finalization of the closure plan is 
accomplished, a schedule extension may be necessary for submittal of the Draft RD/RA WP for 
Group 7 to the EPA and IDEQ. 

The above discussion provides the rationale and information concerning each of your issues 
and questions regarding the schedule for the SFE-20 remediation. If you have any questions, 
please call Talley Jenkins at (208) 526-4978 or myself at (208) 526-4392. 

Sincerely, 

Kathleen E. Hain, Director 
Environmental Restoration Division 

cc: M. English, IDEQ, Technical Services Group, 1410 N. Hilton, Boise, Idaho 83706 
R. Cummings, DOE-HQ, EM-441 


